Processed

Generated on September 28, 2025 at 20:16

Summary

Total: 12 | Completed: 0 | Pending: 12 | Overdue: 9

Pending Tasks (12)

[ ] (CRITICAL) Create on email to send to G6 requesting approval to push out ...
   Project: Processed | Due: 2025-09-30

[ ] (HIGH) Need a roadmap for platform engineering (Kumar working on this)
   Project: Processed | Due: 2025-09-29 (OVERDUE)

[ ] (HIGH) Test sync fix - this should sync to Todoist
   Project: Processed | Due: 2025-09-29 (OVERDUE)

[ ] (HIGH) Work with Jeff to prepare CDE plan to backoffice Update
   Project: Processed | Due: 2025-09-29 (OVERDUE)

[ ] Bidirectional sync test task
   Project: Processed | Due: 2025-09-20 (OVERDUE)

[ ] Test todo
   Project: Processed | Due: 2025-09-21 (OVERDUE)

[ ] Test sync task
   Project: Processed | Due: 2025-09-21 (OVERDUE)

[ ] Test todo
   Project: Processed | Due: 2025-09-22 (OVERDUE)

[ ] Need a Roadmap for engineering excellence
   Project: Processed | Due: 2025-09-29 (OVERDUE)

[ ] Talk to Sutapa about inner sourcing for Hinshitsu and enabling other eng...
   Project: Processed | Due: 2025-09-29 (OVERDUE)

[ ] Talk to Raphy about hosting session with Charles's team on Changes they ...
   Project: Processed | Due: 2025-10-23

[ ] Test todo 3 in personal
   Project: Processed